

## Communication

|                      |                                                |
|----------------------|------------------------------------------------|
| <b>Date</b>          | 15 March 2026                                  |
| <b>Team ID</b>       | SWTID-2026-8305                                |
| <b>Project Name</b>  | Implement Client Script & UI Policy (Incident) |
| <b>Maximum Marks</b> | 1 Mark                                         |

### Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type     | Frequency              | Channel / Tool                          | Participants                       | Purpose                                                                                                    |
|------|------------------------|------------------------|-----------------------------------------|------------------------------------|------------------------------------------------------------------------------------------------------------|
| 1    | Team Standup           | Daily                  | WhatsApp group (short text update)      | All 4 team members                 | Share work done, work planned and any blockers on the Incident form scripts and policies.                  |
| 2    | Progress Update        | Weekly                 | Google Meet                             | All 4 team members                 | Review milestone progress (Milestones 1-6) on the project page and plan the next week.                     |
| 3    | Issue / Bug Discussion | As Needed              | WhatsApp group + screen sharing         | Member facing the issue, Team Lead | Fix problems with UI Policies and Client Scripts, for example a field not locking or an alert not showing. |
| 4    | Stakeholder Review     | Bi-Weekly              | Skill Wallet project page / Google Meet | Team Lead, Mentor (once assigned)  | Show progress, collect feedback and confirm the demo and GitHub links are updated.                         |
| 5    | Final Demo Rehearsal   | Once                   | Google Meet (screen sharing)            | All 4 team members                 | Practise the demo flow, timing and who presents which part.                                                |
| 6    | Document Review        | Before each submission | Shared Google Drive folder              | Team Lead, all members             | Check Team ID, project name, dates and screenshots are correct in every document before upload.            |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced                                                                    | Resolution / Action Taken                                                                                                   |
|------|------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|
| 1    | Demo and GitHub links were not yet added to the project page.                      | Team Lead is responsible for adding both links; the team shares the final links in the group before submission.             |
| 2    | No mentor has been assigned yet, so feedback could not be collected from a mentor. | Feedback is shared through the Team Lead and the project page, and the Stakeholder Review starts once a mentor is assigned. |
| 3    | Keeping all submission documents consistent (Team ID, project name, dates).        | One common checklist and a Team Lead review of every document before upload.                                                |